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1. Modification No. 19 incorporated SWR XK59 5TMP 00 into this Delivery Order at a firmed 

fixed price of $71,472.80. 
 
2. Due to circumstances beyond the Contractor’s control, the payment schedule in Modification 

No. 19 is hereby amended at no change in price.  
 
3. Payment Schedule: Invoicing and Payment for Modification 19 will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified) 
in accordance with the following: 

 
 Phase 1: 

 Payment of $33,427.72 shall be paid upon receipt of all material as verified by the  
 DOCOTR or designee. 

 
 Phase 2: 

 Payment of $31,607.00 shall be paid after all fiber cable has been installed from B1201  
 to the last manhole and then terminated and placed in LGX panel in B1201 as verified by 
 the DOCOTR or designee. 

 
 Phase 3:  
 Payment of $6,438.08 shall be paid when equipment rack, fiber panel, fiber couplers,  
 fiber terminations have been placed and fiber tested and job completion verified by the  
 DOCOTR or designee. 
 

4. All other terms and conditions remain unchanged. 
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